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Do not use blue ink. Type or print using black ink.
Originator Phone
T.W. Fletcher, ORP (509) 376-3434
Class of Change

[ ] I - Signatories [X] II - Executive Manager III - Project Manager
Change Title
Modify Interim Milestone M-047-07

Description/Justification of Change
This change control form modifies the due date for Milestone M-047-07, "Submit to Ecology a Conceptual
Design Report package (Critical Decision-1) for the Secondary Liquid Waste Treatment Project and a TPA
Change Request (in accordance with TPA Action Plan Section 12.0) to submit to Ecology, a Preliminary
Design Report package (Critical Decision-2)."

Good cause exists to extend the milestone due date to align with the commencement of WTP initial plant
operations. The M-047-07 milestone is integrated with requirement 7 of milestone M-062-45, which is
negotiated following the issuance of the System Plan:

Reevaluate milestones to establish facilities to manage secondary waste streams from the WTP by the
date that the WTP achieves initial plant operations.

Note, the M-062-45 milestone TPA change control form M-62-14-02 is in dispute at the project manager
level.

Impact of Change
This change control form aligns M-047-07 to the output from requirement 7 of the M-062-45 negotiations.

Affected Documents
The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g.,
River Protection Project M-062-40 System Plan, M-062-45 interim milestone, change control baseline
control documents, and related work authorizations and directives).
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Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition
of text and by strikeout to indicate deletion of text.

M-047-07
Lead Agency:
Ecology

Submit to Ecology, a Conceptual Design Report package
(Critical Decision-1) for the Secondary Liquid Waste
Treatment Project and a TPA Change Request (in .
accordance with TPA Action Plan Section 12.0) to submit to
Ecology, a Preliminary Design Report package (Critical
Decision-2).

The Conceptual Design Report package shall include the
system specification outline, preliminary drawings, the
preliminary hazard analysis, preliminary cost estimate, site
development plan, and preliminary schedule for the design,
construction, and operation of the facility. These documents
are consistent with the requirements of DOE Order 413.3B,
"Program and Project Management for the Acquisition of
Capital Assets."

-3/42046
To Be Determined
During M-062-45
Negotiations

The preliminary schedule for the design, construction and
operation of the facility referred to in the paragraph above
shall not be enforceable.


